
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:29 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 117 Date: 27-Aug-2012 Monday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 84

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Sunny and hot, afternoon breezes

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Bill Casey staff meeting at 0800. Track progress of FWS CCO 229 work. Track progress of DIP painting
under CCO 45S4. Track progress of packing the cable band gaps with butyl rubber. Track progress of
suspender socket painting.

Bid Item: 067 C-COA-SCE.06704-0120F4 Seal & Caulk Cable Bands - East of W2

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Cable Band Activities

I arrived at the bottom of the north side span at 1330. Damian Wilkinson and Heath Cook, of Performance
Caulking, were installing butyl rubber in the gap in the cable band at PP 12. They said that this is the last
cable band they will do on the North Side Span for the time being. They would not be in on August 28, but
would begin working on the cable bands for the south main span on August 30.

I inspected and approved the butyl rubber installation in the cable bands for PP 20, 18, 16, and 14.

067 C-COA-SCE.067

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

APP Victor RuizPainter 4.00 0.00 0.00 4.00

Diary: Dispute

Cable Suspenders

At 1300, I arrived at PP 100 on the WB bridge. Victor Ruiz was touching up the finish coat on the
suspender sockets for PP 104 through 110. He said that as soon as he finished, he would put the finish
coat on the EB bridge sockets for the same panel points.

At 1330, I arrived at the CCC conex to discuss the day’s work with John Faulkner and Mike Gaya.  They 
said they had paint conditions at 1000, but didn’t begin work on the sockets until after the lunch break.

At 1000, the environmental conditions were:

081 0-000-000.081
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 117 Date: 27-Aug-2012 Monday

Ambient Temp (Dry Bulb): 64.4 degrees
Wet Bulb:
Steel Temp: 62.0 degrees
Dew Point: 56.3 degrees
Relative Humidity: 75.2%

I left the bridge at 1410. Victor R. was in the process of painting the finish coat on the sockets for PP 104
through 110. He said they would be finished by end of shift. On 8-28-2012, I noted that the downhill
suspender, which was located at approximate PP 110, seperated from the other suspenders, had not
received the finish coat of paint on sockets. I informed Mike Gaya.

Bid Item: 004 0-PID-ELS.045CCO-045 Painting of Installed Ductile Iron Pipe

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM FRANCISCO SERRANOPainter 6.00 0.00 0.00 6.00

JNM JORGE FLORES RAMEROPainter 6.00 0.00 0.00 6.00

JNM JAVIER ALCALAPainter 6.00 0.00 0.00 6.00

JNM JORGE FLORES RAMEROPainter 6.00 0.00 0.00 6.00

Diary: Dispute

DIP paint repair

Jorge Flores and Bill Baddrhez spent approx. 4 hours painting the second gray caboline finish coat over
the 12" and 6" DIP running up the W2W column.

Javier Alcala, Ricky Salcido, and Aldolpho Serrano spent approximately 4 to 6 hours painting the first coat
of white Carboline on the 10" DIP along the north barrier of the EB bridge from PP 8 to PP 28.

004 0-PID-ELS.045

Bid Item: 002 0-ALS-ALS.229CCO-229 Compressed Air Line Pipe Support

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 7.00 0.00 0.00 7.00

JNM NARCISO BIAGIPlumber/Pipefitter 7.00 0.00 0.00 7.00

JNM DAVID LAWPlumber/Pipefitter 7.00 0.00 0.00 7.00

Diary: Dispute

Bike Path MEP

The FWS crew spend the shift drilling new holes in the PS-6s for the 4" compressed air line along the bike
path from PP 92 to PP 82, per CCO 229. A total of 8 PS-6s were modified (16 holes drilled) They used a
rented JLG 460-SJ boomlift to access the PS-6s, the Gradall 510-56 to move material and equipment, a
Mini Brute A35 Mag-drill to drill the holes, and a Miller Big Blue 302D Generator to power the mag-drill.

Damina Llanos had a doctor's appointment, so the FWS crew only put in 7 hours on the CCO 229 work.
Afterwards, Dave L. and Nacisco B. went to the yard to organize material for 1 hour.

002 0-ALS-ALS.229
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